Expected Timeline of NEP Process

Eastgate/Factoria

N

01

October 21

Ul

Kick-off meeting and open house
October 24 — November 30
Idea submission

2016

December - January

Project feasibility study

February

Open house to review all potential ballot projects
March - April

Project voting

May — June

Project selection and project implementations begin




